
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:37 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 082 Date: 29-Mar-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 933

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast to partly cloudy, warm moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of cable hauling and saddle installation. Track progress of FWS fieldwork. Travel meeting to
discuss testing plan.

Bid Item: 067 C-PWS-121.06704-0120F4 Install & Adjust PWS 121-125

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage, north saddle area at 1100 and relieved Bob Brignano, CT. The crew on
the north side was awaiting slack on 120N to began saddle installation.

1130: the northside crew was given slack in 120N and they began attaching the socket to the anchor rod.

1140: the socket for 120N was attached to the anchor rod with 8.5mm stickout and the face of the socket
605mm from the 700mm mark. The crew screwed the anchor rod into the coupling nut and I remeasured
the face of the socket 598mm from the 700mm mark (102mm of engagement).

1140: the crew began installing 120N into the saddle. They broke for lunch break at 1200 and I left the
bridge.

1430: I returned to the east anchorage, south side. 121S had just been installed, and 122S was floated up
out of the haul rollers.

1645: PWS 123 completed hauling.

067 C-PWS-121.067
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1730: the socket for 122S was attached to the anchor rod with 5mm of stickout and the face of the socket
605mm from the 700mm mark. The crew screwed the anchor rod into the coupling nut to achieve a
100mm engagement.

1750: the crew began installing 122S into the saddle. It was installed at 1840. I inspected it and bought it
off.

1810: 123S was floated out of the haul frame.

1855: the south side crew went off shift and I left the bridge. I returned to the office and did paperwork
until 1930.

1435-1450: I checked the twist on 122N and 122s between the bottom winch clamp and the tower winch
clamp along the main span catwalk. Neither segment had a net rotation.

1435: 122S was floated out to the lower winch.

1450: I checked and oked the knife blade arraingement on 122S.

1500-1715: Dan H. and Lance C. worked on placing neoprene buffers on the installed sockets in the
anchorage.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew finished placing outlets on the carbon steel pipe along the north barrier of the WB bridge.
When I met with David Law at 1400, Damian Llanos was welding caps on the end of the 2 1/2" and 4" pipe
at PP 104.

David Law indicated that they will start placing pipe along the south barrier, WB bridge starting tomorrow.

126 0-000-000.126

Bid Item: 001 0-DIP-ALS.045CCO-045 Ductile Iron Pipe (Spec. Change)

F.W. SPENCER AND SON, INC

Bid Item: 001 0-TBP-ELS.183CCO-183 Traveler Boss Plate Weld Detail

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Traveler Meeting

A meeting was held at 1000 to discuss the testing plan.

The weekly traveler progress and status meeting was held at 1300.

001 0-TBP-ELS.183
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Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Neoprene on Cable sockets

1500-1715: Dan H. and Lance C. worked on placing neoprene buffers on the installed sockets in the
anchorage.

001 C-PCD-ELS.185
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